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August 14„2009

The Honorable Charles L.A. Terrcni
Chief Clerk and Administrator
Public Service Commission of South Carolina
P, O. Drawer 11649
Columbia, SC 29211

Re: Quarterly Report of SCEAG Concerning Construction of V,C, Summer Nuclear Station
Units 2 and 3

Dear Mr. 'I'errcni:

Enclosed please fmd informational copies of SCEAG's Quarterly Report (the "Report" )
for ihe period ending .Iune 30, 2009, related to thc consiruction of V.C. Summer Nuclear Stai.ion
Units 2 and 3,

This Report is being filed with thc Office of Regulatory Staff of ihc State of' South
Carolina ("ORS") pursuant to the Base Load Rcvievv Act, S,C, Code Ann. ( 58-33-277 (Cum.
Supp. 2007') and the provisions of Order No. 2009-104(A) of the Public Service Commission ol
South Carolina (the "Commission" ). Because this Report contains certain commercially
sensitive information, SCEAG is filing both redacted (Public) and unredacted (Confidential)
copies of this Report with ORS.

For your convenience, wc are providing you with ien (10) copies ol ihe Public version of
this Report. SCEkG is also providing one (1) copy of the Conlidential version of this Report
and is hereby petitioning the Commission to enter a confidentiality order protecting the
commercially sensitive information contained therein from disclosure, as set forth below.
SCEXG will provide the Commission with a briefing concerning the matters contained in this

Report at the hearing currently scheduled for November 4, 2009 in Docket No. 2009-293-E,

Thc Confidential version of this Report contains confidential information related to the
pricing and pricing tcrins of the Engineering, Procurement and Construction Agreement ("EPC
Contract" ) betwccii SCEScG and a consortium consisting of Westinghouse L'lectric Company,
LLC and Stone 8c Webster, Inc. (collectively, "Contractor" ), The EPC Contract contains
confidentiality provisions that require SCEkG to protect proprietary information that thc
Contractor believes to consiiiuie trade secrets and to be commercially sensitive. The Contractor
has requested that SCE8tG maintain the confidentiality of certain information contained in

Appendices 2, 3, and 4A. This confidential information has been redacted from (4e Ptiblic
Version of these appendices,
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August 14, 2009

The Honorable Charles L.A. Terreni

Chief Clerk and Administrator

Public Service Commission of South Carolina
P. O. Drawer 11649

Columbia, SC 29211

Re" Quarterly Report of SCE&G Concerning Construction of V.C. Summer Nuclear Station
Units 2 and 3

Dear Mr. Terreni:

Enclosed please find informational copies of SCE&G's Quarterly Report (the "Report")
for the period ending June 30, 2009, related to the construction of V.C. Summer Nuclear Station
Units 2 and 3.

This Report is being filed with the Office of Regulatory Staff of the State of South

Carolina ("ORS") pursuant to the Base Load Review Act, S.C. Code Ann. § 58-33-277 (Cum.
Supp. 2007) and the provisions of Order No. 2009-t04(A) of the Public Service Conmlission of

South Carolina (the "Commission"). Because this Report contains certain commercially

sensitive information, SCE&G is filing both redacted (Public) and unredacted (Confidential)
copies of this Report with ORS.

For your convenience, we are providing you with ten (10) copies of the Public version of

this Report. SCE&G is also providing one (1) copy of the Confidential version of this Report

and is hereby petitioning the Commission to enter a confidentiality order protecting the
commercially sensitive information comained therein ti'om disclosm-e, as set forth below.

SCE&G will provide the Commission with a briefing concerning the matters contained in this
Report at the hearing currently scheduled for November 4, 2009 in Docket No. 2009-293-E.

The Confidemial version of this Report contains confidential information related to the

pricing and pricing terms of the Engineering, Procurement and Construction Agreement ("EPC

Contract") between SCE&G and a consortium consisting of Westinghouse Electric Company,
LLC and Stone & Webster, Inc. (collectively, "Contractor"). The EPC Contract contains

confidentiality provisions that require SCE&G to protect proprietary information that the

Contractor believes to constitute trade secrets and to be commercially sensitive. The Contractor

has requested that SCE&G maintain the confidentiality of certain information colatained in

Appendices 2, 3, and 4A. This confidential intbrmation has been redacted t_om _ Public
Version of these appendices.
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In keeping with the Contractor's request and the terms of the EPC Contract, SCEAG
respectfully requests that the Coriunission find that the Confidential version of the Report
contains protected information and issue a protective order barring the disclosure of Appendices
2, 3 and 4A of the Report under the I'recdom of Information Act, S.C. Code Ann. II) 30-4-10 el
seq. . S,C. Code Ann, Regs. l03-804(S)(l). or any other provision of' Iaw, except in its public
form. Pursuant to 26 S.C. Code Regs. 103-804(S)(2), the determination of whether a document
may be exempt from disclosure is within the Commission's discretion. Such a ruling in this
instance would be consistent with the Commission's prior rulings in Docket No. 2008-196-E and
Docket No. 2009-211-E finding, among other things, that the pricing and pricing terms of thc
EPC C'.,ontract are confidential and issuing a protective order barring the disclosure of this
information, See Commission Order Nos. 2008-467 and 2008-696, as amended by Order No.
2008-739, issued in Docket No. 2008-196-E'„and Commission Order No. 2009-401 issued in
Docket No. 2009-211-E.

'Io this end, and in accordance with Commission Order No. 2005-226„dated May 6,
2005, in Docket No. 2005-83-A, enclosed with this letter is as follows:

1. A true and correct copy of the Confidential version of the Report in a sealed
envelope marked "CONFIDEN'I'IAI. " Each confidential page of thc
Confidential version of the Report is also marked "CONFIDENTIAL. '

2, Ten copies of a redacted Public version of the Report.

SCAG respectfully requests, in thc cvcnt that anyone should seek disclosure of the
unredacted Confidential version of the Repoit, that the Commission notify SCEkG of such
request and provide it and the Contractor with an opportunity to obtain an order from this
Commission or a court of competent jurisdiction protecting the Confidential version of this
document from disclosure,

If you have any questions regarding these matters, please advise.

Sincerely,

Belton T. Zei e

Enclosures
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Pope Zeigler, LLC
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August 14, 2009
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V. C. Summer Nuclear Station Units 2 Er 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric k. Gas Company

Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending June 30, 2009

I. Introduction and Summary

A. Introduction

This quarterly report is submitted by South Carolina Electric k, Gas Company to
the Public Service Commission of South Carolina (the "Commission" ) and the South
Carolina Office of Regulatory Staff ("ORS").It is submitted in satisfaction of the
requirements of S. C. Code Ann. $ 58-33-277 (Supp. 2007) and the terms of Public
Service Commission Order No. 2009-104A. The report provides updated information
concerning the status of construction of V. C. Summer Nuclear Station Units 2 4 3 {the
"Units" ) and updates the capital cost and construction schedules for the Units as
approved in Order No. 2009-104A. Order No. 2009-104A is the base load review order
related to the Units that was issued by the Public Service Commission of South Carolina
(the "Commission" ) on February 27, 2009.

B. Structure of Report and Appendices

The current reporting period is the quarter ending June 30, 2009. The report is
divided into the following sections:

Section I:
Section II:

Section III:

Section IV:

Section V:

Section VI:

Section VII:

Introduction and Summary;

Progress of Construction of the Units;

Anticipated Construction Schedules;

Schedules of the Capital Costs Incurred Including Updates to the
Information Required by S.C. Code Ann. $ 58-33-270(B)(6) (the
inflation indices);

Updated Schedule of Anticipated Capital Costs;

Attached Photographs; and

Conclusion.
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V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending June 30, 2009

I. Introduction and Summary

A. Introduction

This quarterly report is submitted by South Carolina Electric & Gas Company to
the Public Service Commission of South Carolina (the "Commission") and the South

Carolina Office of Regulatory Staff ("ORS"). It is submitted in satisfaction of the

requirements of S. C. Code Ann. § 58-33-277 (Supp. 2007) and the terms of Public
Service Commission Order No. 2009-104A. The report provides updated information

concerning the status of construction of V. C. Summer Nuclear Station Units 2 & 3 (the

"Units") and updates the capital cost and construction schedules for the Units as

approved in Order No. 2009-104A. Order No. 2009-104A is the base load review order
related to the Units that was issued by the Public Service Commission of South Carolina

(the "Commission") on February 27, 2009.

B. Structure of Report and Appendices

The current reporting period is the quarter ending June 30, 2009. The report is

divided into the following sections:

Section I" Introduction and Summary;

Section II: Progress of Construction of the Units;
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Updated Schedule of Anticipated Capital Costs;
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Section VI:
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Appendices 1, 2, 4, and 5 to this report contain detailed financial, milestone and
other information updating the schedules approved by the Commission in Order No.
2009-104A. For reference purposes, Appendix 3 provides a copy of the original capital
cost schedule for the project without adjustments in the form approved in Order No.
2009-104A.

A confidential and a public version of this report and its attachments are being
provided. All cost information is based on SCE&G's share of the project's cost.

As indicated below, construction of Units 2 & 3 is proceeding in full compliance
with the cost and schedule forecasts approved by the Commission, as updated.

C. Construction Schedule and Milestones

As the report indicates, the Company has met all current milestones approved by
the Commission in Order No. 2009-104A, as adjusted pursuant to the construction
schedule contingencies authorized in that order. As discussed below, the Commission-
approved milestones are being tracked as 146 separate items. Of these, 33 have been
completed as of June 30, 2009.

As discussed below, the milestones for the project have been adjusted to reflect the
current Performance Measurement Baseline Schedule for construction of the Units.
Pursuant to the engineering, procurement, and construction agreement for the Units (the
"EPC Contract" ), Westinghouse Electric Company, LLC and Stone & Webster (the
"Consortium" ) provided this updated schedule to SCE&G on April 1, 2009. The
milestone dates contained in the Performance Measurement Baseline Schedule are fully
consistent with the guaranteed Substantial Completion dates for the Units of April 1,
2016 and January 1, 2019 and with the milestones and milestone contingencies approved
in Order No. 2009-104A.

D. Construction Costs and Cost Forecasts

As this report indicates, the Company is on track to complete the Units at the
construction cost forecast of $4.5 billion in 2007 dollars, net of Allowance for Funds
Used During Construction ("AFUDC"), as approved in Order No. 2009-104A.

2
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In Order No. 2009-104A, the Commission recognized that forecasts of AFUDC

expense and escalation would vary over the course of the project and required those

forecasts to be updated with each quarterly report. As the following chart shows, the

forecasted gross construction cost for the project in 2007 dollars is unchanged. In

addition, reductions in forecasted escalation due to changes in the schedule for incurring

capital costs, associated AFUDC reductions, and other reductions in escalation forecasts

have reduced the gross construction cost forecast of the units by $20 million compared to

the forecast provided in the last quarterly report.

Chart A: Reconciliation of Capital Cost ($000)

Forecast Item
Pro'ected 6/30/09
Five-Year Avera e
Escalation Rates

Pro'ected 3/30/09
Five-Year Avera e

Escalation Rates
~Chan e

Gross Construction

Less:
AFUDC

$6,855,021

$312,319

$6,875,315

$315,739

($20,294)

($3,420)

Total Project Cash
Flow

$6,542,702 $6,559,576 ($16,874)

Less:
Escalation

$2,007,955 $2,024,829 ($16,874)

Capital Cost, 2007
Dollars

$4,534,747 $4,534,747 $0
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In Order No. 2009-104A, the Commission recognized that forecasts of AFUDC

expense and escalation would vary over the course of the project and required those

forecasts to be updated with each quarterly report. As the following chart shows, the

forecasted gross construction cost for the project in 2007 dollars is unchanged. In

addition, reductions in forecasted escalation due to changes in the schedule for incurring

capital costs, associated AFUDC reductions, and other reductions in escalation forecasts

have reduced the gross construction cost forecast of the units by $20 million compared to
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Forecast Item
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AFUDC

Total Project Cash

Flow

Less:

Escalation

Capital Cost, 2007

Dollars

Proiected 6/30/09 (_

Five-Year Average

Escalation Rates

$6,855,021

$312,319

$6,542,702

$2,007,955
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Chart B compares the current forecast of gross construction costs, including
escalation and AFUDC, to the forecast presented by the Company in Docket 2008-196-E.
This chart shows that, while the cost of the plant in 2007 dollars remains at the approved
$4.5 billion level, the gross construction cost including escalation and AFUDC is $542
million higher than the original forecast (but as mentioned above is also $20 million less
amount reported in the last quarterly filing. ) The increase in the construction cost
forecast is due to the changes in forecasted escalation and AFUDC charges as reported in

the last quarterly report and as discussed more fully below.

Chart B:Reconciliation of Capital Cost ($000)

Forecast Item

Pro'ected
6/30/2009

ill -Y
Avera e Rates

As Forecasted
Or A roved In

Order 2009-
104A

~Chan e

Gross Construction

Less: AFUDC

$6,855,021

$312,319

$6,313,376

$264,289

$541,645

$48,030

Total Project Cash Flow

Less:
Escalation

$6,542,702

$2,007,955

$6,049,087

$1,514,340

$493,615

$493,615

Capital Cost, 2007 Dollars $4,534,747 $4,534,747 $0

As shown in Section E that follows, using less aggressive escalation rates would
result in future construction cost forecasts that are well below gross the original estimates
provided in Docket 2008-196-E.

K. Escalation Rates

In the current projection, escalation as distinct from AFUDC charges accounts for
a $494 million increase in total project cash flows. There are two components to this
escalation increase. The Performance Measurement Baseline Schedule and related
changes in owner's costs schedules and other items have shifted the forecasted cash flow
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Less: AFUDC $312,319 $264,289 $48,030
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Escalation

Capital Cost, 2007 Dollars $4,534,747 $4,534,747 $0

As shown in Section E that follows, using less aggressive escalation rates would

result in future construction cost forecasts that are well below gross the original estimates

provided in Docket 2008-196-E.

E. Escalation Rates

In the current projection, escalation as distinct from AFUDC charges accounts for

a $494 million increase in total project cash flows. There are two components to this

escalation increase. The Performance Measurement Baseline Schedule and related

changes in owner's costs schedules and other items have shifted the forecasted cash flow
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schedule further into the future. Under the new schedule, more of the project costs will
be spent later in the project schedule than originally forecasted, principally because the
schedule allows the receipt of certain high-cost items of equipment to be pushed out into
the future. This change in the timing of capital costs has resulted in an increase in overall
escalation forecast for the project. Changes in the forecasted timing of capital costs are
responsible for $107 million of the additional $494 escalation reported above.

The remaining change in escalation, $387 million, relates to changes in the
applicable escalation rates. Under Order No. 2009-104A, escalation for construction
costs is computed using historical one-year and five-year escalation rates. As provided in
that order, the five-year escalation rate applies to all costs forecasted beyond the
upcoming twelve months. At this stage of the project, five-year average escalation rates
apply to more than 85% of the base construction costs which are subject to indexed
escalation. For that reason, the calculation of escalated project costs is particularly
sensitive to the five-year escalation rate.

As shown on Appendix 5, utility construction costs were at historically high
levels during the period 2005-2008, and have since dropped substantially. However, the
current five-year averages do not fully reflect the flattening of future escalation rates
which has occurred during the last year. (Please note that the Handy-Whitman Escalation
rates are updated semi-annually and no updated information has been released since the
last quarterly report was issued. For that reason, the escalation rates shown here are
identical to those presented in the last quarterly report. )

Chart C: Handy-Whitman Escalation Rates

HW All Steam Index:
One ear rate
Five Year Avera e
Ten Year Avera e

Janua 2009 U date
Escalation Rate

4.S%
7.2%
4.9%

HW All Steam/Nuclear Index:
One ear rate
Five Year Avera e
Ten Year Avera e
HW All Transmission Plant Index
One ear rate

Five Year Avera e
Ten Year Avera e

4.S%
7.2%
4.9%

7.4%
S.6%
5.5%
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schedule further into the future. Under the new schedule, more of the project costs will

be spent later in the project schedule than originally forecasted, principally because the

schedule allows the receipt of certain high-cost items of equipment to be pushed out into

the future. This change in the timing of capital costs has resulted in an increase in overall

escalation forecast for the project. Changes in the forecasted timing of capital costs are

responsible for $107 million of the additional $494 escalation reported above.

The remaining change in escalation, $387 million, relates to changes in the

applicable escalation rates. Under Order No. 2009-104A, escalation for construction
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that order, the five-year escalation rate applies to all costs forecasted beyond the

upcoming twelve months. At this stage of the project, five-year average escalation rates
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levels during the period 2005-2008, and have since dropped substantially. However, the

current five-year averages do not fully reflect the flattening of future escalation rates

which has occurred during the last year. (Please note that the Handy-Whitman Escalation

rates are updated semi-annually and no updated information has been released since the

last quarterly report was issued. For that reason, the escalation rates shown here are

identical to those presented in the last quarterly report.)

Chart C: Handy-Whitman Escalation Rates

Janua_ 2009 Update
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Five Year Average

Ten Year Average

HW All Steam/Nuclear Index:

One year rate

Five Year Average

! Ten Year Average

HW All Transmission Plant Index

One year rate

Five Year Average

Ten Year Average

Escalation

4.8%

7.2%

4.9%

4.8%

7.2%

4.9%

7.4%

8.6%

5.5%
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The Company does not believe that the current five-year projections reflect current
inflation expectations. If the cost projections in this report were made using either one-
year escalation rates or ten-year escalation rates in place of five-year rates, the total
project cash flow, net of AFUDC, would be less than the $6.0 billion forecast reflected in
Order No. 2009-104A. Using the one-year rates the total project cash flow, net of
AFUDC, would be $106 million less than forecasted in Order No. 2009-104A, and using
the ten-year rates it would be $181 million less.

Chart D: Reconciliation of Capital Cost ($000)

Forecast Item

As Forecasted
Or A roved

In Order 2009-
104A

~Pro'ected

~6/30/09

Five-Year
A~vere e

Escalation
Rates

Recom uted
Usin One-

Year Avera e
Escalation

Rates

Recom uted
U~/ein Ten-

Year Avera e
Escalation

Rates

Capital Cost,
2007 Dollars $4,534,747 $4,534,747 $4,534,747 $4,534,747

Plus:
Escalation $1,514,340 $2,007,955 $1,408,285 $1,333,453

Total Project
Cash Flow $6,049,087 $6,542,702 $5,943,032 $5,868,200

Chan e from
~TI T
Cash Flow as
Forecasted in
Order 2009-
104A

N/A $493,615 ($106,055) ($180,887)

F. Increased AFUDC Expense

The increase in AFUDC expense is currently projected at $48 million compared to
the forecast contained in Docket 2008-196-E. Consistent with Order No. 2009-104A,
SCE&G computes AFUDC based on the Construction Work in Progress ("CWIP") that is
outstanding between rate adjustments. The increase in project cash flow due to escalation
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F. Increased AFUDC Expense

The increase in AFUDC expense is currently projected at $48 million compared to

the forecast contained in Docket 2008-196-E. Consistent with Order No. 2009-104A,

SCE&G computes AFUDC based on the Construction Work in Progress ("CWIP") that is

outstanding between rate adjustments. The increase in project cash flow due to escalation
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has resulted in $26 million of the $48 million increase in forecasted AFUDC. In
addition, SCE&G's AFUDC rate is currently 8.08% compared to 5.52% in May of 2008.
Based on the FERC-approved AFUDC formula, this rate is forecasted to drop to
approximately 5.87% by year-end 2009 as SCE&G improving capital markets allow
SCE&G to issue commercial paper to meet its short-term cash needs. However,
increases embedded in the current AFUDC rates account for $22 million of the $48
million forecasted increase in AFUDC charges over the life of the project.

G. Contingency Usage and Availability

As the summary table below indicates, none of the total project contingency of
$438 million has been expended to date. One hundred percent of the contingency remains
available for use in future periods.

Chart K: Contingency Usage in 2007 Dollars ($000)

Item
As of

06/30/2009
As A roved

Order 2009-104A ~Chan e

Total Project Contingency $438,293 $438,293 $0

Cumulative Contingency to
Date (Col. I:Actual; Col. 2:
Approved)

$-0- $9,968 ($9,968)

Project Contingency
Remaining

$438,293 $428,325 $9,968

Percent of Project
Contingency Remaining

100% 97.8% 2.2%

As shown in more detail on Appendix, Chart C, and as discussed below, SCE&G
currently forecasts that as of 2018 it will have used a cumulative total of $107 million of
the $438 million contingency fund to cover the increased escalation costs associated with
project schedule changes. But as discussed more fully in Section H below, if the

Company is allowed to update its cash flow projections to conform to the Performance
Measurement Baseline Schedule provided to SCE&G by the Consortium on April 1,
2009, then the need to forecast use of this $107 million in contingency funds will be
eliminated.
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H. Compliance with the Commission Approved Cumulative Project Cash
Flow Target

Order No. 2009-104A established the Cumulative Project Cash Flow, listed on
Exhibit F to the Combined Application, as the target for measuring the compliance of the

project with the cost-related terms of that order. Order No. 2009-104A provided that this
Cumulative Project Cash Flow target would be adjusted with each quarterly report to
reflect updated escalation data and any use by the Company of the cost-related
contingencies that the Commission approved in Order No. 2009-104A.

Appendix 4, Chart A provides the Cumulative Project Cash Flow target updated
for current escalation data as of June 30, 2009 and the current cumulative cash flow
schedules for the project. Appendix 4, Chart B compares the approved Cumulative
Project Cash Flow target to the current cumulative cash flow schedules for the project,
which include actual costs where available and SCE&G's working forecasts of annual

cash flows for future years. As shown on Appendix 4, Chart B, until the year 2015 the

projected cash flow in each year of the construction schedule is less than or equal to the
Cumulative Project Cash flow approved by the Commission in Order No. 2009-104A. In
2015, for timing reasons, the forecast indicates that the cumulative cash flow will exceed
the approved target by $36 million. For similar reasons, the cash flow, on a cumulative
basis, before the use of contingency funds, is forecasted to exceed the target by $207
million in 2016, and $144 million in 2017 and $107 million in 2018. However, the
forecast also indicates that the Company will apply $36 million in contingency funds in

2015 and $171 million of contingency funds in 2016 to offset the full amount of these
overages. SCE&G forecasts that it will have funds sufficient to restore $63 million to the
contingency in 2017 and $37 million in 2018. After doing so, the Company forecasts that
it will have $331 million in uncommitted contingency funds remaining at the end of
construction. Available contingency is not forecasted to drop below $170 million at any
time during the period 2014-2018. Accordingly, the analysis presented here shows that

the project is in compliance both currently and prospectively with the terms of Order No.
2009-104A.

Furthermore, the timing differences contained in the current forecast are the result
of the Performance Measurement Baseline Schedule provided to SCE&G by the
Consortium on April 1, 2009. In Docket No. 2009-293-E, SCE&G has requested that the
Commission adopt the milestone schedule and capital cost schedule based on the
Performance Measurement Baseline Schedule as the approved schedules for construction
of the Units under the Base Load Review Act. If granted, this relief would constitute an
amendment to the approved schedules and would eliminate the timing differences
referenced above and the need to commit contingency funds to cover the associated
changes in forecasted escalation. The Base Load Review Act provides for such
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amendments so long as the changes are not the result of imprudence on the part of the
utility. S.C. Code Ann. $$ 58-33-270(E) (Cum. Sup. 2007)

II. Progress of Construction of the Units

Construction of the Project is progressing on schedule to meet the Unit 2 &, 3
Substantial Completion dates of April 1, 2016 and January 1, 2019, respectively. A
summary of the status of the Project is addressed in Section II.A-Section II.G below.

A. Licensing and Permitting Update

1. The Combined Operating License Application (COLA)

The COLA review process continues. The Nuclear Regulatory
Commission's (NRC's) issuance of a Combined Operating License (COL)
for the Units no later than July 1, 2011 is a challenge as noted in Section
II.A. 1(a)(2) herein. Issuance of a COL by that date will allow nuclear
safety related construction to begin on the Units on a schedule that supports
the Substantial Completion dates set forth above. The status of the major
COLA review areas is as follows:

a) Nuclear Safety Review

1) The Staff of the NRC is proceeding with its Phase 1

review of the Safety Evaluation Report (SER) for the Units. SCEXG,
Bechtel Corp (which is SCE&G's consulting engineer for the COLA), and

the Consortium are reviewing a number of Requests for Additional
Information (RAIs) from the NRC Staff related to that review. All RAI
activities are on schedule and no issues of concern have been identified
based on the RAIs received to date. The Company continues to work with
Bechtel specifically to ensure that Bechtel provides timely and thorough
responses to these RAIs as they are issued by the NRC Staff.

2) The NRC continues the SER review for the
Westinghouse (WEC) Design Control Document (DCD) Revision 17 and

continues dialogue with WEC in an effort to resolve NRC issues. These
issues include concerns related to certain aspects of the design of Category
I structures, certain high frequency seismicity issues, and certain issues
related to the Shield Building design method. On April 3, 2009, the NRC
issued a letter on the DCD Revision 17 review and approval schedule. The
current NRC schedule shows a December 2010 final SER with an August
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2011 final rule making. This final rule making is a prerequisite for the
COLA approval and does not support the COLA approval date of July 2011
by several months. WEC has agreed to a series of measures that should
accelerate the review schedule or assist in minimizing the impact of any
delay on the project schedule. SCE&G is closely monitoring the DCD
Revision 17 review process because of its potential impact on the schedule
for the review and approval of the COLA for the Units. SCE&G has
identified the status of the review and approval of DCD Revision 17 as a
focus area for on-going monitoring and attention to ensure that WEC does
what is required to obtain the necessary approvals on a timely basis.
SCE&G continues to express to WEC its absolute expectation that these
matters be dealt with in a timely way that does not result in delays in the
issuance of a COL for the Units.

b) Environmental Review

In July, 2009, subsequent to this reporting period, the NRC
completed the Phase I scoping of the Environmental Impact Statement

(EIS) for the Units. The NRC plans to finalize the EIS review by March,
2010. This schedule supports the timely issuance of a COL for the Units.

c) Legal Review

As noted previously, several parties sought to intervene to raise
issues before the Atomic Safety Licensing Board (ASLB) in its review of
SCE&G's COLA. Under ASLB practice, these potential intervenors were
required to demonstrate standing and to list their specific contentions in
opposition to the COLA. On February 18, 2009, the ASLB dismissed all

potential intervenors either because their contentions were deemed not to be
admissible, or because they lacked standing. This action by the ASLB
precluded the necessity of the ASLB prehearing that was originally
scheduled for February, 2009. The intervenors' appeal of the ASLB
decision is pending for decision by the Nuclear Regulatory Commission.

d) WRC Site Visit

The NRC's Construction Inspection Branch is housed in the NRC
Region 2 organization. In April, 2009, NRC Region 2 officials visited the
Site to discuss NRC construction oversight activities planned for the
remainder of 2009. Also, the NRC Region 2 Administrator visited the Site
to share his insights and to receive an update on the Project status. As a
follow-up, SCE&G is conducting monthly telephone calls with NRC
Region 2 in order to establish a dialogue pertaining to the NRC overview of
Site Construction activities.
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e) NRC Quality Assurance Audit

During the week of June 1, 2009, the NRC conducted a Quality
Assurance (QA) audit. Overall, the SCEA,G QA Program was deemed to
be sufficient. The only deficiency was a procedural matter related to the
reference of the Operational Quality Assurance Plan for Unit 1 by several
of the New Nuclear Deployment (NND) procedures and guidelines. The
deficiency was classified by the NRC as a Level IV violation which is at
the lowest level of severity. All other areas were in compliance with the
NRC requirements.

2. Other Permits

a) DHEC Storm Water Permits

South Carolina Department of Health and Environmental Control
(SCDHEC) approved a modification to the Phase 3A Storm Water Pollution
Prevention Permit (SWPPP) required for excavation and grading work for
the Table Top area where the AP1000 Standard Plant units will be located.
SCDHEC also approved the package for SWPPP Phase 3B (Plant Access
Road from Table Top Area to Mayo Creek Bridge). SWPPP permitting
continues in a timely and satisfactory manner. SCDHEC conducted its first
Site inspection in June, 2009 with no discrepancies noted.

b) Corps of Engineers Wetlands Permit

SCE&G continues to interface with the Army Corps of Engineers
(ACOE) on the ACOE 404 (wetlands) permit. The ACOE has taken the
position that they will not issue a wetlands permit, to include phased
permitting approach, prior to the NRC issuance of the Final Environmental
Impact Statement. To comply with the ACOE position, the Consortium is
finalizing a work-around plan that will not disturb the wetlands in the
Cooling Tower area until the Final Environmental Impact Statement is
approved and the required wetlands permits are issued. This plan will be
technically feasible and will allow construction to proceed within the
applicable milestone schedule and financial contingencies.
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B. Engineering Update

l. Engineering Completion Status

a) The Engineering Completion Status based on the completion
percentage for major plant categories is as follows:

Standard Plant Design —74% complete
Site Specific Design —23% complete
Total Design procurement and construction
planning) —69% complete

b) The Engineering Completion Status as reported above reflects
the work necessary to bring the design outputs to a point where they are
sufficient to support procurement and construction planning. By the end of
2009, SCE&G and the Consortium will add a new element to the
engineering status report to measure the degree to which the design outputs
are ready for field construction. This change will reflect an expansion in the
scope of the engineering work being measured and will result in the Total
Design completion percentage being less than that which is reported here.
This change in reporting of design status is expected to be reflected in
reporting on the project no later than the Quarterly report for the twelve
months ending December 31, 2009. This change will not adversely impact
the Engineering schedule or the substantial completion schedule for the
Units.

c) As noted in the previous report, on April 1, 2009, the
Consortium provided SCE&G with a Performance Measurement Baseline
Schedule (PMB) for the Units, which represents an expanded and refined
version of the construction and engineering schedule that was operative
through March 31, 2009. All milestones are within the parameters of
Commission Order No. 2009-104A.

2. Standard Plant Design Activities

During the reporting period, the following standard plant design
activities were conducted:

a) WEC successfully completed the Control Rod Drive
Mechanism (CRDM) Latch Assembly Life Test on June 9, 2009.

b) The Squib Valve prototype for the Units testing continues.
All tests to date for the eight (8) inch Squib Valves have been successful.
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During the third test for the fourteen (14) inch Squib Valves, a shear cap

clamp failed. A failure analysis is being performed. Failures of this type

are not an unexpected part of the testing process and there is no reason that

the problems discovered by testing cannot be corrected in a timely and

satisfactory way. The failure would not have prevented the valve from

functioning as intended in an emergency, but would have required the valve

to be replaced after firing.

c) Intermediate Design Reviews were successfully completed
for the following AP1000 equipment and Systems: Steel Containment

Vessel, Reactor Coolant System, Radioactive Waste Drain System, Steam
Generating System and Squib Valves.

d) The Engineering Package for the Integrated Head Package
was completed.

e) WEC plans to issue a Design Control Package (DCP) to the
NRC to show an increase in the length of the footprint of the Turbine
Building by approximately twelve (12) feet. This increase will allow
additional space for Turbine Building equipment. This revision is expected
to result in a slight delay (three months) in the Engineering schedule for
this building. To make up for this change in the Engineering schedule, the
Consortium is accelerating the Turbine Building equipment selection which
in turn will support acceleration of the Turbine Building layout finalization.

Also, to expedite the implementation of the proposed changes in the

building design and lay-out, the Consortium has co-located the Shaw-

Toshiba design team to Japan. This co-location has already produced
positive results in expediting project schedules and should assist in

allowing for the delay in the engineering schedule to be absorbed. The
change in the engineering schedule will not cause any impact on the
Substantial Completion dates of the Units.

f) WEC maintains a system to track the design finalization
schedule for major Engineering categories and to flag items where design
finalization is below the WEC expectations. Currently, WEC has identified
several below-expectation items or areas related to activities in the
categories of Nuclear Systems, Repair Replacement and Automation
Services, Instrumentation and Control, Primary Equipment, Auxiliary

Equipment, Piping, Mechanical Modules, Structural Modules and

Electrical/Instrumentation &, Controls. WEC has provided to SCEEcG an

explanation and recovery plan for each of these items. No adverse impacts
on the Units' Substantial Completion dates are anticipated from these items
at this time. However, this is a focus area and will be monitored closely by
SCERG.
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3. Site Specific Design Activities

a) Shaw Engineering continues to perform Site Specific Design
work to support the Site grading, excavation, backfill and dewatering work.
Geotechnical evaluations continue, as well as the design work in support of
the permit applications. This work is proceeding in a satisfactory manner.

b) Design continues for Site Specific Systems, to include the
Circulating Water System, Potable Water System, the Raw Water System,
the Yard Fire Water System, the Power System for Construction City and
the Switchyard. This work is proceeding in a satisfactory manner.

c) Work continues on finalizing the Heavy Lift Crane selection
and the Nuclear Island excavation plan which is dependent on the crane
selection. Issues associated with Engineering, NRC Licensing,
Construction and Commercial areas are being addressed. SCE&G is
following this crane selection and backfill plan closely and considers this
activity to be a focus area.

C. Procurement/Fabrication Update

1. SCE&G continues to review Quality Plans for Major
Equipment for the inclusion of Owner witness and hold points for the
observation of shop testing and inspections.

2. WEC issued long lead material (LLM) orders for Lots 1 & 2
to the Reactor Coolant Pump (RCP) manufacturer, Curtis Wright/EMD, for
Units 2 & 3.

3. The Variable Frequency Drive (VFD) manufacturer, Siemens,
issued a Purchase Order for the VFD transformers for Units 2 & 3.

4. A certification of completion of the Reactor Coolant Pump
(RCP) test loop construction was received. An independent party verified
that the test loop completed 125% of the design pressure testing via a hydro
test. The RCP test loop is ASME (American Society of Mechanical
Engineers) certified.

5. The forging and pre-heat process on the Reactor Vessel (RV)
Upper Shell is in progress in the Doosan manufacturing facility in South
Korea. SCE&G and WEC representatives witnessed the initial RV Upper
Shell sampling and cutting of test specimens at the Doosan facility June 25
through June 30, 2009.

6. SCE&G and WEC representatives participated in

manufacturer kick-off meetings at the Tioga (Reactor Coolant Piping), IBF
(subcontractor to Tioga), and Mangiarotti (Pressurizer, Passive Residual
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Heat Removal Heat Exchanger, Accumulators, Core Make-up Tanks) in

Milan, Italy from June 23 through June 29, 2009.
7. During the reporting period, WEC placed Purchase Orders for

the following:
a. Safety related gate and check valves with Flowserve
b. Safety related butterfly valves and Limitorque actuators

with Weir
c. Pressurizer spray valves with Fisher Controls
d. Manual ball and plug valves with Flowserve

8. Site Specific procurement activities included award of
subcontracts to Dane Construction for the Mayo Creek Bridge, Dennis
Corporation for Civil Engineering support services and Bagwell Fencing
for Site fencing. Also, bids for the Transmission Switchyard, Offsite Power
System and the Construction Administration Building are being evaluated.

9. Construction of the Shaw Modular Solutions facility in Lake
Charles, LA is on schedule. Module fabrication planning and module
fabrication is also on schedule.

10. NND is in the process of reviewing the Quality Plans for the
Reactor Vessel and Steam Generator for the purpose of adding Owner
Witness and Hold Points. The manufacturing of this equipment is
underway.

D. Construction Update

1. Morgan Corporation completed all activities associated with

the Construction Access Road and Laydown Area 1 and started earthwork
associated with Construction City and the Spoils Area.

2. Saiia Construction completed earthwork for Railroad Track 1

and continues earthwork on Railroad Tracks 2, 3, and 4. Saiia also
completed all grading associated with Laydown Area 2 and began
earthwork activities associated with Construction City and the Spoils Area.

3. Shaw began earthwork activities on the Table Top Area of the
Site, and is removing approximately 5000 cubic yards of spoils to the
Spoils Area per day.

4. Saiia Construction began work on the intersection of Parr
Road and Highway 213.

5. The Jenkinsville water line for the Potable Water System
supply to Construction City is approximately ninety-five (95) percent
complete.

6. Hinkle Corporation completed installation of Railroad Track
1, followed by the completion of inspections by Norfolk Southern.
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7. Shaw continues finalization of the technical and commercial
reviews to support the Heavy Lift Crane selection and Nuclear Island
excavation plan. Close attention is being directed to this activity by the
Consortium and SCE&G management to ensure that selection and
procurement of the crane and design and construction of its footings do not
delay the project's construction schedule. Because of potential impacts of
the crane's availability on the construction schedule, this is a focus area for
continuing oversight of the Consortium's work.

8. The Consortium finalized and submitted to SCE&G the
Performance Measurement Baseline Schedule (PMB) on April 1, 2009 and
the payment milestones associated with this schedule on April 15, 2009.

E. Training update

1. Planning continues concerning training of the SCE&G
Reactor Operator Training Instructors on the WEC Training Development
Simulator that will be located at the WEC Training Facility in Pittsburgh.

2. NND continues to work with WEC to provide a Limited
Scope Simulator (LSS) for the on-site training for the Plant Operators. This
LSS is needed to support the initial simulator training of the SCE&G
Reactor Operators in advance of delivery of the certified simulators
scheduled to be delivered in 2013. This is a focus area of SCE&G's
oversight of the Consortium to ensure that the Consortium finalizes the
required contractual agreements to support the early delivery of the LSS
and associated training activities.

F. Change Control Update

1. NND continues to work with the Consortium on the
processing of Change Order ¹1 for the training of the SCE&G Reactor
Operator Training Instructors referenced in Section II.E.1 above. The cost
of this Change Order will be taken out of the Time & Material Work
Allowances given in Exhibit H of the EPC Contract.

2. EPC Contract Amendment ¹I continues to be processed to
revise the language in several areas of the EPC Contract. These revisions
represent updates to the EPC Contract, such as contract language
clarifications in the sections relating to Changes in the Work and Taxes,
changes made to the Major Equipment Supplier and Contractor exhibits and
changes in the milestone payment schedules due to the PMB Schedule
received on April 1, 2009.
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G. Transmission Update

1. SCEAG's Power Delivery group is progressing with the
transmission line siting process which will determine the precise route of
the new VC Summer Unit 1 —Killian 230kV line. Power Delivery is
performing inventory surveys of an existing right of way corridor in
preparation for finalizing the route of the new VC Summer Unit 2 —Lake
Murray ¹2 230kV line. Both of these lines are needed to connect Unit ¹2 to
the grid.

2. Power Delivery is also pursuing acquisition of additional land
next to the existing St. George 230kV Substation Site to allow for
installation of the breaker-and-a-half switchyard configuration needed to
connect Unit ¹3 via two new VC Summer —St. George 230kV lines. The
siting process for the VC Summer - St. George 230KV lines are anticipated
to begin once acquisition of the additional land for the substation is
completed.

3. Power Delivery is performing grounding studies for the
existing VC Summer Unit 1 Substation Switchyard to determine if any
grounding upgrades are needed due to the increase in fault current
associated with VC Summer Units 2 and 3.

4. Planning and pre-construction activities for the transmission
components of the project are progressing in a timely and satisfactory
manner to meet the accelerated schedule for constructing these facilities as
set forth in the updated project schedules.

III. Anticipated Construction Schedules

As of the end of the second quarter of 2009, the Company and its contractors
remain on schedule to complete all required milestones as set forth in Exhibit E to the
Combined Application as adjusted pursuant to the milestone schedule contingencies
approved by the Commission in Order No. 2009-104A. Each of those adjustments is
itemized in the Milestone Update section that follows. Accordingly, the project is in
compliance with the construction schedules approved by the Commission in Order No.
2009-104A and with the provisions of S.C. Code Ann. $ 58-33-275(A)(1).

To allow milestones to be tracked more consistently to the construction schedule,
SCEAG has subdivided certain of the milestones approved in Order No. 2009-104A into
several discrete items. The 123 milestones approved in that order are now being tracked
as 146 milestones. No milestones have been omitted, and in each case, where a milestone
was divided, the resulting milestones bear a BLRA Application due date no later than the
due date of the milestone from which they were derived.
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A. Construction Schedule Update

The Project Licensing and Permitting, Engineering, Procurement and
Construction work remains on schedule to meet the Units 2 & 3 Substantial Completion
dates. Rescheduling of the milestones listed in Exhibit E to the Combined Application is
addressed in Section III.B herein. The rescheduling of these milestones is within the
approved contingencies and has no adverse impact on the Units' Substantial Completion
dates.

B. Performance Measurement Baseline Schedule

On April 1, 2009, the Consortium provided SCE&G with the Performance
Measurement Baseline Schedule for the project under the EPC Contract. The
Performance Measurement Baseline Schedule is the integrated engineering, procurement
and construction schedule for the project and represents a major refinement of the
schedule that was provided as an attachment to the EPC Contract in May of 2008.

Like the schedules contained in the EPC Contract, the new Performance
Measurement Baseline Schedule fully supports the Substantial Completion dates for
Units 2 and 3 of April 1, 2016 and January 1, 2019, respectively. The updated milestones
dates based on the Performance Measurement Baseline Schedule are entirely consistent
with the project milestones and contingencies adopted by the Commission in Order No.
2009-104A. The Substantial Completion dates remain as approved in Order No. 2009-
104A. The Consortium and SCE&G remain fully committed to completing the Units on
the dates promised and the Performance Measurement Baseline Schedule is an important
tool for ensuring that this is done.

As discussed above, on July 21, 2009, SCE&G filed a request with the
Commission to amend the schedules approved in Order 2009-104A to adopt the updated
milestone schedule and capital cost schedule as the approved schedules for construction
of the Units under the Base Load Review Act. The request is being considered in South
Carolina Public Service Commission Docket No. 2009-293-E. The updated schedules
are based on the Performance Measurement Baseline Schedule provided by the
Consortium to SCE&G in April of 2009. If granted, this request would constitute an
amendment of the approved schedules. The Base Load Review Act provides for such
amendments so long as the changes are not the result of imprudence on the part of the
utility. S.C. Code Ann. )$ 58-33-270(E) (Cum. Sup. 2007)

C. Milestone Update

Attached as Appendix 1 to this quarterly report is a spreadsheet that lists and
updates each of the specific milestones constituting the anticipated construction schedule
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for the Units pursuant to S.C. Code Ann. $ 58-33-270(B)(l).Exhibit E of the Combined
Application contained the original list of milestones as approved by the Commission. It
included a total of 123 milestones. As discussed above, several of these milestones have
been revised into multiple milestones to reflect the way in which contracts negotiated
with equipment suppliers subsequent to the Combined Application submittal were
structured and included in the construction schedule for the project. The revised
milestone total is 146. All milestones adjustments are within the scope of the milestone
schedule contingency authorized by the Commission in Order No. 2009-104A. The
milestone adjustments do not adversely affect the Substantial Completion dates for Units
2 and 3.

IV. Schedules of the Capital Costs Incurred Including Updates to the Information
Required by S.C. Code Ann. g 5S-33-270(B)(6)(The Inflation Indices)

The Capital Cost Update section of this report provides an update of the
cumulative capital costs incurred and forecasted to be incurred in completing the project.
These costs are compared to the cumulative capital cost targets approved by the
Commission in Order No. 2009-104A. The approved capital cost targets have been
adjusted to reflect the currently reported historical escalation rates, and any use by the

Company of the cost and timing contingencies that were approved by the Commission in
Order No. 2009-104A. The Inflation Adjustments and Indices section of this report
provides updated information on inflation indices and the changes in them.

A. Capital Costs Update

When adjusted for inflation, the year-end 2009 Cumulative Project Cash
Flow as approved in Order No. 2009-104A was $663 million. During calendar year
2009, SCEAG anticipates incurring capital costs for the project amounting to $405
million. This amount reflects actual expenditures to date and forecasted expenditures for
the balance of 2009 based on the milestone and construction schedule. This anticipated
capital cost of $405 million for 2009 provides for the expenditure of $38 million in
contingency funds if necessary, but none of these contingency funds has been expended
or committed to be spent to date. As a result, if the actual expenditures track the current
forecast, as much as $38 million in contingency funds will be available for use in 2010
or beyond.

The anticipated expenditure of $405 million for the project in 2009 would
result in a year-end 2009 cumulative project cash flow, exclusive of AFUDC, of $528
million. This amount is $129 million less than the Cumulative Project Cash Flow
approved by the Commission for year-end 2009 as adjusted for inflation. This $129
million reduction in anticipated 2009 project expense represents timing differences and

19
Quarterly Report: 6/09

for the Units pursuant to S.C. Code Ann. § 58-33-270(B)(1). Exhibit E of the Combined

Application contained the original list of milestones as approved by the Commission. It

included a total of 123 milestones. As discussed above, several of these milestones have

been revised into multiple milestones to reflect the way in which contracts negotiated

with equipment suppliers subsequent to the Combined Application submittal were

structured and included in the construction schedule for the project. The revised

milestone total is 146. All milestones adjustments are within the scope of the milestone

schedule contingency authorized by the Commission in Order No. 2009-104A. The

milestone adjustments do not adversely affect the Substantial Completion dates for Units
2 and 3.

IV. Schedules of the Capital Costs Incurred Including Updates to the Information

Required by S.C. Code Ann. § 58-33-270(B)(6) (The Inflation Indices)

The Capital Cost Update section of this report provides an update of the

cumulative capital costs incurred and forecasted to be incurred in completing the project.

These costs are compared to the cumulative capital cost targets approved by the

Commission in Order No. 2009-104A. The approved capital cost targets have been

adjusted to reflect the currently reported historical escalation rates, and any use by the

Company of the cost and timing contingencies that were approved by the Commission in

Order No. 2009-104A. The Inflation Adjustments and Indices section of this report

provides updated information on inflation indices and the changes in them.

A. Capital Costs Update

When adjusted for inflation, the year-end 2009 Cumulative Project Cash

Flow as approved in Order No. 2009-104A was $663 million. During calendar year

2009, SCE&G anticipates incurring capital costs for the project amounting to $405

million. This amount reflects actual expenditures to date and forecasted expenditures for

the balance of 2009 based on the milestone and construction schedule. This anticipated

capital cost of $405 million for 2009 provides for the expenditure of $38 million in

contingency funds if necessary, but none of these contingency funds has been expended

or committed to be spent to date. As a result, if the actual expenditures track the current

forecast, as much as $38 million in contingency funds will be available for use in 2010

or beyond.

The anticipated expenditure of $405 million for the project in 2009 would

result in a year-end 2009 cumulative project cash flow, exclusive of AFUDC, of $528

million. This amount is $129 million less than the Cumulative Project Cash Flow

approved by the Commission for year-end 2009 as adjusted for inflation. This $129

million reduction in anticipated 2009 project expense represents timing differences and

19

Quarterly Report: 6/09



not changes in underlying costs. The Company forecasts that the capital costs in question
will be incurred in future periods under the current construction schedule.

Chart A of Appendix 4 shows the Cumulative Project Cash Flow target as
approved in Order No. 2009-104A and as updated for escalation and other Commission
approved adjustments under the heading "Per Order 2009-104A Adjusted. " As shown
there, SCE&G has carried forward into 2009 $10 million in unused contingency funds
from 2008 as permitted by the Commission in Order No. 2009-104A. SCE&G has not
used the capital cost schedule contingencies to make any adjustments to the approved
Cumulative Project Cash Flow as set forth in this filing because the project conforms to
approved project cost targets without such adjustments. Nonetheless, SCE&G does not
intend to waive or in any way limit its right, as authorized by the Commission, to make
appropriate capital cost contingency adjustments associated with past or future changes in
cost scheduling. SCE&G may make capital cost contingency adjustments related to such
changes in its scheduling of capital costs in future filings.

Appendix 4, Chart A, shows the cumulative cash flow for the project
based on actual expenditures to date and the Company's current forecast of cost and
construction schedule under the heading "Actual Through June, 2009, plus Projected. "
A comparison of the two sets of data is presented at Appendix 4, Chart B. This chart
shows that the cumulative capital cost for the project is forecasted to be below the
approved Cumulative Project Cash Flow target, as revised, during the years 2009-2014.
The forecasted cash flow, on a cumulative basis, is anticipated to exceed the approved
target level by $36 million in 2015, and $207 million in 2016, $144 million in 2017, and
$107 million in 2018. These overages are calculated before the application of
contingency funds and are due to the timing of capital expenditures as currently
forecasted, not increases in underlying costs. As shown on Appendix 4, Chart C,
SCE&G forecasts using $36 million in contingency funds in 2015 and $171 million of
contingency funds in 2016 to offset these overages. SCE&G forecasts that it will have
more than adequate contingency funds in these years to absorb the full amount of the
overages and will retain substantial contingency funds for other uses. In addition,
SCE&G forecasts that it will have budget surpluses sufficient to restore $63 million to the
contingency in 2017 and $37 million in 2018. As a result, SCE&G forecasts that it will
have $331 million in uncommitted contingency funds at the end of the project. As
indicated above, if the relief requested in South Carolina Public Service Commission
Docket No. 2009-293-E is granted, these contingency funds will not need to be used to
cover timing-related escalation charges.

The information presented in Appendix 4 establishes that the anticipated
cumulative project cash flow for the period ending December 31, 2009 is in conformity
with the schedule approved by the Commission in Order No. 2009-104A and with the
provisions of S.C. Code Ann. $ 58-33-275(A)(1). It also establishes that the Company's
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The forecasted cash flow, on a cumulative basis, is anticipated to exceed the approved

target level by $36 million in 2015, and $207 million in 2016, $144 million in 2017, and

$107 million in 2018. These overages are calculated before the application of

contingency funds and are due to the timing of capital expenditures as currently

forecasted, not increases in underlying costs. As shown on Appendix 4, Chart C,

SCE&G forecasts using $36 million in contingency funds in 2015 and $171 million of

contingency funds in 2016 to offset these overages. SCE&G forecasts that it will have

more than adequate contingency funds in these years to absorb the full amount of the

overages and will retain substantial contingency funds for other uses. In addition,

SCE&G forecasts that it will have budget surpluses sufficient to restore $63 million to the

contingency in 2017 and $37 million in 2018. As a result, SCE&G forecasts that it will

have $331 million in uncommitted contingency funds at the end of the project. As

indicated above, if the relief requested in South Carolina Public Service Commission

Docket No. 2009-293-E is granted, these contingency funds will not need to be used to

cover timing-related escalation charges.

The information presented in Appendix 4 establishes that the anticipated

cumulative project cash flow for the period ending December 31, 2009 is in conformity

with the schedule approved by the Commission in Order No. 2009-104A and with the

provisions of S.C. Code Ann. § 58-33-275(A)(1). It also establishes that the Company's
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best forecasts of future project costs are fully consistent with the Cumulative Project
Cash Flows approved by the Commission in Order No. 2009-104A.

The following exhibits support this section:

Appendix 2 updates the original Exhibit F to the Combined Application to
show the Company's actual and forecasted expenditures on the project by plant
cost category. In updating its cost projections, the Company has used the
Commission-approved inflation indices and its current cost and schedule
information. In addition, Appendix 2 shows by year the cumulative Construction
Work in Progress for the project and the balance of Construction Work in Progress
that is not yet reflected in revised rates.

For comparison purposes, Appendix 3 provides an original version of
Exhibit F to the Combined Application, without change or updating. Appendix 3
does not include any adjustments for changes in inflation indices or adjustments in

capital cost schedules made by the Company.

As discussed above, Appendix 4, Chart A provides the adjusted
Cumulative Cash Flow target and the current actual and forecasted cash flow for
the project. Appendix 4, Chart B compares the adjusted Cumulative Cash Flow
target to the Company's actual and forecast costs for the project. Appendix 4,
Chart C provides detailing concerning the cumulative pool of contingency funds
and use of those funds year by year.

B. Inflation Indices Update

Appendix 5 shows the updated inflation indices approved in Order No.
2009-104A. Included is a ten-year history of the Handy Whitman All Steam Index,
South Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic
Region; Handy Whitman All Transmission Plant Index, South Atlantic Region; and the
Chained GDP Index. The changes in these indices and the escalation-related effects of
cost rescheduling resulted in an increase in the projected cost of the Units in future
dollars from $6,313,376,000 as forecast in Order No. 2009-104A to a forecast of
$6,855,021,000 using current inflation data and current AFUDC rates. The $4.5 billion
forecast of the cost of the Units in 2007 dollars, net of AFUDC, remains unchanged.
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V. Updated Schedule of Anticipated Capital Costs

The updated schedule of anticipated capital costs for Units 2 k, 3 is reflected in

Appendix 2. Further details as to the changes in these anticipated capital cost
components are set forth in Appendix 4.

VI. Attached Photographs

Photographs of the site showing the status of construction activities during the

reporting period are attached as Attachment A, which is found after the Appendices.

VII. Conclusion

As indicated above, the project is proceeding in compliance with the cost and
schedule forecasts approved by the Commission in Order No. 2009-104A. The scheduled
completion dates for Units 2 8c 3 remain April 1, 2016 and January 1, 2019, respectively.
The Units are on track to be completed within the projected cost of $4.5 billion in 2007
dollars net of AFUDC. The Company maintains an extensive staff of experts that
monitors and oversees the work of its contractors and has identified and continues to
monitor closely all areas of concerns related to either cost or schedule for the project.
The Company will continue to update the Commission and ORS of progress and
concerns as the project proceeds.
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APPENDIX 1

V. C. Summer Nuclear Station Units 2 dt, 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric 4 Gas Company

Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending June 30, 2009

Appendix 1 lists and updates each of the milestones contained in Exhibit E to the
Combined Application (Hearing Exhibit 2, SAB-5) which the Commission adopted as the
Approved Construction Schedule for the Units, pursuant to S.C. Code Ann. $ 58-33-
270(B)(1). Appendix 1 provides columns with the following information:

3.

The description of the milestone as updated in the Quarterly Report for the Quarter
Ending March 31, 2009.

The BLRA milestone date by year and quarter as approved by the Commission in
Order 2009-104A and the specific calendar date for the milestone.

The milestone date by year and quarter as reflected in the Quarterly Report for the
Quarter Ending March 31, 2009 and the specific calendar date for the milestone.

The current milestone date, both by year and quarter and the specific calendar date
for the milestone.

For each actual completed milestones, the date by which it was completed. For
completed milestones, this column entry is shaded in grey.

Information showing the number of months, if any, by which a milestone has been
shifted.

Information as to whether any milestone has been shifted outside of the 18/'24

Month Contingency approved by the Commission.

Information as to whether any current change in this milestone is anticipated to
impact the substantial completion date.

Notes.

10. On the final page of the document, there is a chart summarizing milestone
completion and movement since the last quarterly report.
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V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104A
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impact the substantial completion date.

Notes.
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completion and movement since the last quarterly report.
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APPENDIX 2

V. C. Summer Nuclear Station Units 2 8r, 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric 4 Gas Company

Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending June 30, 2009

Appendix 2 is an updated and expanded version of the information
contained in Exhibit F to the Combined Application Hearing Exhibit 16, EEB-1-P/C.
The information contained in Appendix 2 has been updated or expanded to show:

The actual expenditures on the project by plant cost category through the
current period.

The changes in capital costs reflecting the Company's current forecast of
expenditures on the project for each future period by plant cost category. In
updating its cost projections the Company has used the current construction
schedule for the project and the Commission-approved inflation indices as
set forth in Appendix 5 to this report.

3. The cumulative Construction Work in Progress for the project and the
balance of Construction Work in Progress that is not yet reflected in revised
rates.

4. The current rate for calculating AFUDC computed as required under

applicable FERC regulations.

24
Quarterly Report: 6/09

APPENDIX 2

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending June 30, 2009

Appendix 2 is an updated and expanded version of the information

contained in Exhibit F to the Combined Application Hearing Exhibit 16, EEB-1-P/C.

The information contained in Appendix 2 has been updated or expanded to show:

o

The actual expenditures on the project by plant cost category through the
current period.

,

The changes in capital costs reflecting the Company's current forecast of

expenditures on the project for each future period by plant cost category. In
updating its cost projections the Company has used the current construction

schedule for the project and the Commission-approved inflation indices as

set forth in Appendix 5 to this report.

.

The cumulative Construction Work in Progress for the project and the

balance of Construction Work in Progress that is not yet reflected in revised
rates.

.

The current rate for calculating AFUDC computed as required under
applicable FERC regulations.

24

Quarterly Report: 6/09
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APPENDIX 3

V. C. Summer Nuclear Station Units 2 dk 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric 4 Gas Company

Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending June 30, 2009

For comparison purposes, Appendix 3 provides an original version of Exhibit F to
the Combined Application Hearing Exhibit 16, EEB-I-P/C. It contains the original
Cumulative Project Cash Flow for the project which was approved by the Commission,
as the Approved Capital Cost of the Units, pursuant to S.C. Code Ann. $ 58-33-
270(B)(2), but subject to revision for escalation, changes in AFUDC rates and amounts,
capital cost scheduling contingencies and other contingency adjustments as authorized in

Order No. 2009-104A.
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APPENDIX 4

V. C. Summer Nuclear Station Units 2 dk, 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric dk Gas Company

Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending June 30, 2009

Chart A of Appendix 4 sets forth a schedule showing the Cumulative
Project Cash Flow approved by the Commission for each year of the project, as adjusted
for inflation and approved contingencies. The Cumulative Project Cash Flow target as
approved in Order No. 2009-104A and as updated for escalation and other Commission-
approved adjustments is found under the heading "Per Order 2009-104A Adj usted. "
The adjustments reflect:

1. Changes in inflation indices.

2. Changes in the timing of capital costs based on the use of the Cost
Rescheduling contingencies authorized by the Commission, if any.

3. Budget Carry-forward Adjustments used, where appropriate to track the
effect of lower-than-expected cumulative costs on the future cumulative
cash flow of the project.

4. Carry forward of unused contingencies from prior years and contingency
timing adjustments related to the acceleration of capital costs as authorized

by the Commission.

Chart A of Appendix 4 also shows the cumulative cash flow for the
project based on actual expenditures to date and the current construction schedule and
forecast of year-by-year cost and going forward. This information is found under the
heading "Actual through June 2009, plus Projected. " This part of Appendix 4, Chart
A contains the same information that is presented in Appendix 2 but unlike Appendix 2,
it shows plant and transmission contingencies as a single pool of funds as was envisioned
in Order No. 2009-104A.

Chart B of Appendix 4 provides a comparison of the adjusted Cumulative
Project Cash Flow target for the project with the actual and forecasted cash flow for the
project. This section Chart A of Appendix 4 also shows the cumulative contingency
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available to cover any amount by which the actual or forecasted expenditure is greater
than the approved target expenditure during any year.

Chart C of Appendix 4 provides a year-by-year schedule of available
contingency funds as well as their actual or anticipated use, and carry forward of unused
amounts.
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APPENDIX 5

V. C. Summer Nuclear Station Units 2 8r, 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending June 30, 2009

Appendix 5 shows the changes in the inflation indices approved in Order No.
2009-104A. Included is a ten year history of the Handy Whitman All Steam Index, South
Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic
Region; Handy Whitman All Transmission Plant Index, South Atlantic Region; and the
Chained GDP Index. The change in the relevant indices from the Combined Application
is also provided.
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ATTACHMENT A: CURRENT SITE PHOTOGRAPHS

V. C. Summer Nuclear Station Units 2 dk 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric 4 Gas Company

Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending June 30, 2009

Attached are photographs of the site showing the status of construction
activities during the reporting period.
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